<table>
<thead>
<tr>
<th>TABLE OF CONTENTS</th>
</tr>
</thead>
</table>

**PART A – POLICY AND PROCEDURES**

**CHAPTER 1 - GLOSSARY**

Abbreviations
Flow Chart for Capital Improvement Projects (Required to Bid through OFPM Plan Room)
Flow Chart for Capital Improvement Projects (Not Required to Bid through OFPM Plan Room)

**CHAPTER 2 – DESIGN, CONSTRUCTION AND COMPLIANCE ORGANIZATION, SERVICES & FEES**

1.0 Overview
2.0 Design, Construction and Compliance Sections
3.0 Design and Compliance Services for Capital Improvement Projects
4.0 Construction and Compliance Section Fees
5.0 Design Section Fees
6.0 Additional Services
7.0 OFPM Hourly Rates
8.0 Payment of Fees
9.0 Kansas Open Records Act

**CHAPTER 3 – CAPITAL IMPROVEMENT PROJECT PROCUREMENT REQUIREMENTS**

1.0 General
Flow Chart for Office of Facilities & Property Management Bidding Requirements

**CHAPTER 4 – DOCUMENT SUBMITTAL REQUIREMENTS**

1.0 General Requirements for OFPM Forms
2.0 General Requirements for Submittals
3.0 General Processing Information on Submittals
4.0 Required Document Submittals
5.0 Code Analysis / Code Footprint Submittal
6.0 Construction Separation and Temporary Egress Plan Submittal
7.0 Accessibility Analysis Submittal
8.0 Schematic Design Submittal
9.0 Design Development Submittal
10.0 In-Progress Construction Document Submittal
11.0 Final Construction Documents / Permit to Build Submittal (for projects not bidding through OFPM plan room)
12.0 Bid Document Deliverables / Permit to Build (for projects bidding through OFPM plan room)
13.0 Construction Administration Submittals
14.0 Fire Alarm and Fire Suppression Shop Drawing Submittals
15.0 Deferred Submittals
16.0 Submittals for Occupancy
17.0 Record Document Submittals

**CHAPTER 5 – CODE AND OCCUPANCY REQUIREMENTS**

1.0 General Information
2.0 Code Footprint
3.0 Accessibility Laws and Guidelines
4.0 Construction Separation and Temporary Egress Plans
5.0 Energy Code Compliance
6.0 Construction Document Reviews
7.0 Fire Alarm and/or Fire Suppression Shop Drawings
8.0 Required OFPM Code Inspections
9.0 Certificate of Occupancy
CHAPTER 6 – BIDDING THROUGH OFPM PLAN ROOM
1.0 General Information
2.0 Project Architect’s/Engineer’s Responsibilities
3.0 Design, Construction & Compliance Responsibilities
4.0 Owner Responsibilities
5.0 Bid Document Deliverables – General
6.0 Bid Document Deliverables – Drawings
7.0 Bid Document Deliverables – Specifications
8.0 Addenda
9.0 Opening and Review of Bids
10.0 Award and Signing of the Construction Contract
11.0 Notice to Proceed

CHAPTER 7 – CONTRACTOR PRE-QUALIFICATION
1.0 General Information
2.0 The Pre-qualification Process
3.0 Submission of Bid when not Pre-qualified

CHAPTER 8 – OWNER’S RESPONSIBILITIES

PART B – CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES

CHAPTER 1 – OWNER’S RESPONSIBILITIES - SUPPLEMENTAL

CHAPTER 2 – PROCUREMENT OF ARCHITECTURAL, ENGINEERING AND LAND SURVEYING SERVICES
1.0 Eligibility Requirements and Procedures for Architectural, Engineering and Land Surveying Services
2.0 Annual Statement of Qualifications
3.0 Announcement of Architectural and Engineering Services
4.0 SBAC Guidelines for Proposal Submittals
5.0 SBAC Nomination of Qualified Firms
6.0 Ancillary Technical Services
   Flow Chart for SBAC Advertisement and Nominations (Shortlist)

CHAPTER 3 – SELECTION OF DESIGN PROFESSIONALS – LARGE PROJECTS
1.0 General Information
2.0 OFPM - Construction & Compliance Section
3.0 Negotiating Committee Responsibilities
4.0 Scheduling the Interviews
5.0 Interview Content
6.0 Selection of the Design Team
7.0 Commencement of Fee Negotiations
8.0 Fee Negotiation Procedures
9.0 Contracts
10.0 Contract Addenda
11.0 Payment for Architectural / Engineering Services
12.0 Termination of Architectural / Engineering Services
13.0 Architect/engineer Fee Guidelines
14.0 Complexity Factor Chart
   Flow Chart for SBAC Interview, Selection and Fee Negotiation

CHAPTER 4 - SELECTION OF DESIGN PROFESSIONALS – ON-CALL PROJECTS
1.0 General Information
2.0 On-Call Contract Guidelines
3.0 Negotiating Committee Responsibilities
4.0 Scheduling the Interviews
5.0 Interview Content
6.0 Selection of the Design Team
7.0 Project Architect/Engineer Fees
8.0 Contracts
9.0 Payments for Architectural/Engineering Services

CHAPTER 5 – DESIGN SERVICES
1.0 General Information
2.0 Concept and Schematic Design
3.0 Design Development
4.0 End of Design
5.0 Construction Documents

CHAPTER 6 – BIDDING AND CONSTRUCTION ADMINISTRATION SERVICES
1.0 Bidding Services
2.0 When Bids Exceed Allocated Funds
3.0 Construction Administration – General Information
4.0 Project Construction Meetings
5.0 Shop Drawings
6.0 Project Architect/Engineer Inspections
7.0 OFPM Code Inspections
8.0 Duties of the Project Architect/Engineer During Construction
9.0 Contractor Partial Payment Applications
10.0 Construction Contract Change Orders
11.0 Substantial Completion
12.0 Occupancy
13.0 Project Completion and Final Payment
14.0 Post-Construction Services

CHAPTER 7 – PROCUREMENT OF ALTERNATIVE PROJECT DELIVERY BUILDING CONSTRUCTION
1.0 General Information
2.0 Annual Statement of Qualifications
3.0 Public Hearing
4.0 Announcement of Alternative Project Delivery Building Construction
5.0 Construction Management At-Risk Project Delivery Procedures
6.0 Design-Build Project Delivery Procedures
7.0 Approval and Selection Process Timelines
### APPENDIX (Forms and Documents)

<table>
<thead>
<tr>
<th>Form No.</th>
<th>Form Name</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>State Building Advisory Commission (SBAC)</strong></td>
<td></td>
</tr>
<tr>
<td>050</td>
<td>State of Kansas – Professional Qualifications</td>
</tr>
<tr>
<td>051</td>
<td>State of Kansas – Parts A – D</td>
</tr>
<tr>
<td>052</td>
<td>State of Kansas – Part E</td>
</tr>
<tr>
<td>053</td>
<td>State of Kansas – Part F</td>
</tr>
<tr>
<td>054</td>
<td>State of Kansas – Parts G – I</td>
</tr>
<tr>
<td>075</td>
<td>Sample A/E Invoice</td>
</tr>
<tr>
<td><strong>State Agency Related</strong></td>
<td></td>
</tr>
<tr>
<td>001</td>
<td>Professional Services Advertisement</td>
</tr>
<tr>
<td>010a</td>
<td>Request for Occupancy</td>
</tr>
<tr>
<td>103</td>
<td>A/E Services Fee Negotiating Checklist</td>
</tr>
<tr>
<td>104</td>
<td>A/E Fee Interpolation</td>
</tr>
<tr>
<td>120a</td>
<td>Request for Occupancy</td>
</tr>
<tr>
<td>140</td>
<td>Deferred Inspection Record</td>
</tr>
<tr>
<td>605</td>
<td>Architect's/Engineer's Evaluation</td>
</tr>
<tr>
<td>610</td>
<td>Contractor Evaluation</td>
</tr>
<tr>
<td>905</td>
<td>Additional Services Request</td>
</tr>
<tr>
<td>935</td>
<td>Project Number / Data Request</td>
</tr>
<tr>
<td><strong>Design and Construction Related</strong></td>
<td></td>
</tr>
<tr>
<td>105</td>
<td>Is a code footprint required?</td>
</tr>
<tr>
<td>110</td>
<td>List of Applicable Codes</td>
</tr>
<tr>
<td>111</td>
<td>Code Footprint Graphic Legend</td>
</tr>
<tr>
<td>112</td>
<td>Standard Title Block</td>
</tr>
<tr>
<td>120</td>
<td>Request for Review for all documents sent to OFPM for review</td>
</tr>
<tr>
<td>123</td>
<td>Construction Documents Checklist</td>
</tr>
<tr>
<td>130</td>
<td>Required Shop Drawings &amp; Inspections for Occupancy</td>
</tr>
<tr>
<td>140</td>
<td>Deferred Inspection Record</td>
</tr>
<tr>
<td>145</td>
<td>Occupancy Checklist</td>
</tr>
<tr>
<td>300</td>
<td>Bid Document Deliverables</td>
</tr>
<tr>
<td>305</td>
<td>Front End Data</td>
</tr>
<tr>
<td>307</td>
<td>Specification Table of Contents</td>
</tr>
<tr>
<td>315</td>
<td>Addendum Form</td>
</tr>
<tr>
<td>320</td>
<td>Pre-bid Agenda</td>
</tr>
<tr>
<td>430</td>
<td>Pre-Construction Conference Agenda</td>
</tr>
<tr>
<td>431</td>
<td>Pre-Construction Additional Info for Correctional Facilities</td>
</tr>
<tr>
<td>450</td>
<td>Application for Payment</td>
</tr>
<tr>
<td>460</td>
<td>Contract Change Order</td>
</tr>
<tr>
<td>461</td>
<td>Contract Change Order Continuation Sheet</td>
</tr>
<tr>
<td>560</td>
<td>Project Closeout Checklist</td>
</tr>
<tr>
<td>570</td>
<td>Certificate of Substantial Completion</td>
</tr>
<tr>
<td>571</td>
<td>Certificate of Project Completion / Affidavit of Contractor</td>
</tr>
<tr>
<td>610</td>
<td>Contractor Evaluation</td>
</tr>
<tr>
<td><strong>OFPM Related</strong></td>
<td></td>
</tr>
<tr>
<td>125</td>
<td>Project Acceptance Record</td>
</tr>
<tr>
<td>135</td>
<td>Inspection Record</td>
</tr>
<tr>
<td>150</td>
<td>Certificate of Occupancy</td>
</tr>
<tr>
<td>440</td>
<td>Notice to Proceed</td>
</tr>
</tbody>
</table>

**END OF TABLE OF CONTENTS**